

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---|------------|------------------|---|---|--|--|
| 1 | Bombay Dyeing & Manufacturing Company Ltd., | Pune | Dol | MIDC | ED is being set-off during disbursement | During the time of offer letter the scheme was such and the same must have been mentioned in the MoU Issue Status- Closed | |
| | | | | | Bombay Dyeing has two mega projects one in Patalganga and another in Ranjangaon, which was started in 2007. Under mega projects scheme, they have received 7 years of eligible period. But, have not been able to attract much of incentive because, majority of sales either do not attract VAT or are outside Maharashtra sales. | This issue was discussed during the meeting and it was told to the investor that their issue is a policy matter and therefore is out of administrative purview of the department Issue Status- Closed | |
| 2 | Gimatex | Wardha | Dol | PSI | Initially the EC was issued to the applicant in 2009 with the validity period of 7 years and the date of effect was mentioned as 5/02/2007. The investor opted for IPS disbursement from 05/02/2009 to 2016 as per provisions where in the IPS disbursement can be started within 3 years of commencement of production. Later in 2010 the date of EC was revised back to 05/02/2007 by the department. But after the latest GR, they have again requested to change the EC validity certificate from 2009 onwards. | The issue was discussed during the meeting- DI to refer case to PS Industries Issue Status- Open | |
| 3 | Grace Industries Ltd. | Chandrapur | Industries Dept. | Mega Project- Investment period extension | Due to the moratorium imposed in the MIDC region of Tadali, Chandrapur, MoEF has denied permission for making any investments in the expansion project. In view of the situation, the applicant is requesting for the extension of investment period of their mega project. | Issue was discussed during the meeting and it was suggested that instead of investment period extension request, applicant can avail the 3 year flexibility clause under PSI Issue Status- Open | The applicant has to submit an application for availing 3 year flexibility clause under PSI to Mr Ingle. The application submitted by the applicant should state the reason as "in view of the imposed Moratorium" |



Meeting notes and actions points of MAITRI- Investor meeting held on 17, October, 2014

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---|---|--------------------------|--|---|---|---------------------------|
| | Grace Industries Ltd. | Chandrapur | MIDC | Additional Land | Request for waiver of Service Charges and Expansion Charges being levied by MIDC for Additional Land granted to the mega unit in MIDC, Tadali for expansion of their existing projects, which are all held up due to Moratorium imposed by MoEF, thus rendering the entire land bank unusable till the moratorium is lifted from the region | PS (I) recommended that MIDC should consider request of the applicant for waving service charges as there is a restriction on land usage due to the moratorium imposed by MoEF. In view of the moratorium request should be considered. Issue Status- Open | |
| 4 | Grace Industries- Sanvijay Rolling & Engg. Ltd. | Hingna, Nagpur | MIDC | Fire NOC | Delay in getting Fire NOC for their proposed IT park at Hingna, MIDC | The applicant shared during the meeting that their fire noc application is pending with MIDC, since past 7 months. Issue was discussed during the meeting- MIDC to expedite the process of approval. Issue Status- Open | |
| 5 | Jalna Siddhinayak Alloys Pvt. Ltd | Jalna (Bhadravati Mini Industrial Area) | MIDC | Land Allotment | The applicant has submitted an online application for land allotment to MIDC. | Land is not available in Mini Bhadravati Industrial area for which the applicant has submitted land application in 2010 ; MIDC to consider SEZ area or any other suitable area Issue Status- Open | |
| | Lenzing Modi Fibers Limited | Raigad | Wildlife (Central Govt.) | Wildlife NOC from Conservator of Forest (Wildlife), Thane, Maharashtra | Application for obtaining Wildlife NOC is pending since last 35 months | The applicant to follow up with the concerned department Issue Status- Closed | |

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|-------------------------------------|----------|------------------|--------------------------|---|---|--|
| 6 | Lenzing Modi Fibers Limited | Raigad | MPCB | Consent to Establish | MPCB has issued revised CoE (24 July, 2014). MPCB then asked to file a revised application to obtain Consent to Establish specifically for the Captive Power Plant, which is pending since last 16 months. (Every 5 year applicant has to pay huge charges for getting their consent to establish approval revised) | EY to prepare a case study on the Lenzing Modi Fibers case Industries Department will have a discussion regarding the same with MPCB Issue Status- Open | |
| | Lenzing Modi Fibers Limited | Raigad | MIDC | Land | Applicant has been intimated by MIDC with regards to the payment of the additional premium for not completing the building construction and starting the production within the stipulated period of three years from the date when the possession of land was given to the applicant. | In view of the pending applications of the applicant with various departments such as Wildlife, Environment etc. MIDC should consider waving the additional premium on land levied on the applicant for not completing the building construction within the stipulated time period. Issue Status- Open | |
| 7 | Meta Rolls & Commodities Pvt. Ltd., | Nashik | Industries Dept. | Approval of Mega Project | 1) Meta Rolls shifted their project location to Jalna due to moratorium in Chandrapur. But during that shift their incentive eligibility was changed from Gross to Net VAT in 2011. They are into production since April 2014 2) The applicant has also requested to shift their mega status qualifying parameter from employment based to Investment based. | 1) This issue was discussed during the meeting and will be taken up within the department - Mr. Ingle to take action on the application submitted by the applicant. Issue Status- Open | 2) Applicant needs to submit a separate application to get the mega project qualifying criteria changed from employment based to incentive based |



Meeting notes and actions points of MAITRI- Investor meeting held on 17, October, 2014

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---------------------------------|------------------------------------|------------------|--------------------------|--|--|---------------------------|
| 8 | Patodia Forgings and Gears Ltd. | Pune | Industries Dept. | Approval of Mega Project | They had applied to obtain mega project status for their unit in January 2010, but incentive has changed from Gross VAT to Net VAT in Feb 2011. Due to the confusion they had not been issued offer letter as yet- application is still pending. | <p>The application to obtain mega project status was submitted in January 2010, which is still pending due to some confusion around the decision of giving incentives on Net VAT basis or Gross VAT basis. Mr. Patodia had a one on one discussion with Mr. Ingle on 17th October and after making the required submissions, process for the issuance of offer letter will be completed by Industries Department</p> <p>Issue Status- Open</p> | |
| 9 | Roopam Industries Pvt. Ltd | Jalna (Ambad Mini Industrial Area) | MIDC | Land Allotment | During the LAC meeting it was agreed that the investor will be given 18 Acre of land. After which, their file was forwarded to MI and is pending at Mantralaya since then. (File number - 2146) | <p>Roopam's file has been sent back to MIDC HQ and will be cleared on 20 October, 2014</p> <p>Issue status: Open</p> | |
| 10 | Schindler India Pvt Ltd | Pune | Environment | River Distance Policy | <p>1) The application for consent to Operate and Clearance under RRZ policy is pending</p> <p>2) Infrastructure related issue</p> | <p>MIDC will take final decision on 60 m road issue during the meeting to be held on 18 October, 2014</p> <p>Issue Status- Open</p> | |

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---|------------|------------|-------------------------------------|--|---|---|
| 11 | Universal Construction Machinery and Equipment Pvt.Ltd. | Satara | Irrigation | Water Reservation | <p>1) Capitalization issue - while machinery was ordered earlier and payment done within time, capitalization has come into effect, delayed by 3 days and is having huge impact of 1.5 Cr which is getting excluded from their total investment amount</p> <p>2) Currently the investor is facing local issues in their private land in Satara. Therefore, have requested for a land piece of 25 Acre in Kesurdi for their new project. The investor is not sure if this is going to be a mega project or not.</p> | <p>1) Case to be put up by DI on the same lines as it has been put up for Mercedes</p> <p>Issue Status- Open</p> <p>2) The applicant has been advised to apply for an optional land with Kolhapur MIDC (If the proposed new project will qualify as a mega project, applicants land application will be taken on priority)</p> <p>Issue Status- Closed</p> | <p>2) The Applicant to file application for obtaining Land to RO in Kolhapur MIDC</p> |
| | Uttam Galva | Sindhudurg | UDD | | Enhancement of Industrial area admeasuring 745 Hectares at villages Satarda & Satose Taluka - Sawantwadi in the Regional plan of Sindhudurg District | <p>Issue has been discussed with the Nodal officer Mr. Kop for further processing and grant of approval</p> <p>Issue Status- Open</p> | The applicant has to meet Mr. Kop from UDD |
| | Uttam Galva | Sindhudurg | Revenue | NA Permission for Agricultural land | NA application for 194 Hectares at villages : Satarda and satose for bonafide industrial use u/s 44 A of MLRC (Maharashtra Land and Revenue Code) is pending since Jan 2013 for issuance of NA order. | District Collector office to expedite the process of grant of approval | |

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---------------------|------------|---------------------------------|---------------------|---|--|--|
| 12 | Uttam Galva | Sindhudurg | Dol | BTAL permission | Permission for purchase of land for bonafide industrial use was obtained from DC (Industries) vide orders 14th January 2008, 7th March & 4th August 2009 for 1095.47 Hect. The applicant has already purchased 746.93 Hectares . Extension of validity period for purchase of balance land admeasuring 348.54 Hectares is required to conclude and make the land contiguous for setting up the plant | Dol to process the application submitted by Uttam Galva Issue Status- Open | |
| | Uttam Galva | Sindhudurg | Dol | PSI | The applicant has requested for the Investment period extension of two years from the date mentioned in their offer letter. | In view of the delay in obtaining the other prerequisite approvals from various departments, Uttam Galva's request for extension of the investment period of their mega project will be considered Issue Status- Open | Uttam Galva to submit an application with regards to the extension of investment period to Dol at the earliest |
| | Uttam Galva | Sindhudurg | MSEDCL | Infrastructure | MSEDCL has sanctioned power from Insuli Sub-station located 18 Kms away from Satarda project. Assistance required from District Admin / MSEDCL during construction of power transmission towers and power lines | No action to be taken Issue Status- Closed | Investor has been suggested to discuss these issue at the construction stage |
| | Uttam Galva | Sindhudurg | National Highway Authority/ PWD | Infrastructure | Presently Satarda project is connected with State Highway No 4 . We also want to connect the project site with NH 17. Assistance required from District Admin / PWD / National Highway Authority for the direct approach from National Highway No 17. | | |
| | Uttam Galva | Sindhudurg | District Collector , Sindhudurg | Infrastructure | Development of Redi Port is being undertaken by Private Agency. Govt assistance required for dedicated road from Redi port to State Highway No.4, which connects Satarda project site | | |



Meeting notes and actions points of MAITRI- Investor meeting held on 17, October, 2014

| S.No | Name of the Company | District | Department | Name of the Service | Pending approval details received from the Mega units | Decision Taken and Action points for the concerned department | Action Point for investor |
|------|---------------------|------------|--------------------------------------|---------------------|--|---|---------------------------|
| | Uttam Galva | Sindhudurg | Maharashtra Jeevan Pradhikaran (MJP) | Infrastructure | MJP is undertaking construction of KT Weir , Pump house and laying water pipe line from Sasoli , about 35 Km from the Satarda site. Assistance from District Administration & PWD / Zillah Praishad is required for laying water pipe line along PWD/ ZP road. | | |