

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
1	Givaudan India Pvt. Ltd.	Pune	DI	Package Scheme of Incentives	Investor had made an application to avail state incentives under PSI (2007) for large units. But due to prolonged delay in getting land from MIDC, their investment period is almost passed. The investor has therefore applied (on 4th May 2015) to consider incentives benefits as per PSI 2013 instead of 2007 on the basis of merit of case. August 2015- Update from DI: The department is examining the case.	Department to expedite the issue	OPEN
2	Killick Paints	Nashik	DI	Permission for change of manufacturing activities	Investor has submitted an application to obtain permission for change in manufacturing activity for their existing four SME units. The application was submitted on 31.10.2013, which is still pending for approval. August 2015- The unit was not operational since 2004, but the investor had still claimed the benefits from the department. Hence, Western Maharashtra Development Corporation (WMDC) has filed a court case on the investor to recover INR 1,23,18,355. WMDC has sent a letter to DI seeking their inputs in this matter. DI to look into matter	Department to expedite the issue	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
3	New Holland Fiat (India) Pvt. Ltd.	Pune	DI	Extension of Investment Period	In 2013, the unit was given mega project status on the basis of proposed investment of INR 550 Cr. However, due to the delay in obtaining Environment Clearance and encroachment on plot allotted by MIDC investor could not invest the proposed amount in the stipulated time period. Hence, the investor has applied for time period extension up to December 2019. 10.07.2015 Investor Meeting decision:Owing to land and infra issues extension will be given to the unit.	10.07.2015 Investor Meeting decision:Owing to land and infra issues extension will be given to the unit.  Department to expedite the issue	OPEN
4	Shri Gurudatt Sugars Ltd	Takaliwadi	DI	Package Scheme of Incentives	The application to avail incentive under PSI 1993 is pending for approval. Update from DI: Decision will be taken as per the Policy (PSI 1993)	Department to expedite the issue	OPEN
5	Bhumi Cottex Industry Pvt Ltd.	Jalna	DI/Other issues	Infrastructure	The investor has made an application with regards to the issue -approach road to factory, water supply , and train services from inland port, Maliwada, Aurangabad 13.08.2015- Investor meeting decision: Investor to share the scanned copy of the application with MAITRI shortly. MAITRI to follow up with the department	Investor is yet to share the copy of application made	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
6	VHM Industries Limited	Amravati	DISH	Factory Licence	The investor has made an application for factory license, which is still pending. July 2015- Update from the department: The factory license will be issued once the machinery is installed in the plant. Update from the investor: Installation of machinery will take another 6-8 months time.	Update from the investor: Installation of machinery will take another 6-8 months time.	ON HOLD
7	Gigaplex Estate Pvt. Ltd	Thane	Environment Department	Environment Clearance	Investor has applied for Environment clearance under category 8 (B) of EIA notification but is yet to receive the same. Investor has complied with EIA report & related documents in August 2015.	MAITRI to follow up with the department	OPEN
8	Gigaplex Estate Pvt. Ltd	Thane	Environment Department	Environment Clearance	Due to enhanced growth of IT industry and changes in development norms and regulations by MIDC, few modifications are required in the project. Investor has submitted an application for amendment in Environment Clearance on 25 August 2014. Investor's application is pending for approval.	MAITRI to follow up with the department	OPEN
9	Mahalaxmi Ingot's Deoli-Wardha	Wardha	Environment Department	Environment Clearance	Investor has applied for Environment Clearance but has not received it yet. August 2015- Update from the department: As per the minutes of 101 SEAC meeting (Held in May 2015), the committee has recommended the proposal of EC. Authority meeting scheduled in September 2015.	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
10	Vedant Re-rolls Pvt Ltd	Jalna	Environment Department	Environment Clearance	Investor has applied for Environment Clearance in December 2014; Hearing is yet to be done. August 2015- Update from the department: ToR has been approved by SEAC1 and EIA report is awaited.	As the investor seeks no assistance from MAITRI forum, the issue was closed on 11.09.2015	CLOSED
11	Solar Industries India Ltd.	Nagpur	Forest Department	Diversion of Forest land	The investor submitted application for diversion of 87.97 Ha of forest land to comply with the safety zone requirement to manufacture defence explosives. The proposed forest land is not a part of the wildlife sanctuary nor a wildlife corridor. Some NGO and Wildlife Warden has raised objections. Their file is pending for approval with PCCF Nagpur since 20 January 2015. August 2015- Update from the department: Proposal under Forest (Conservation) Act for diversion of forest land has been processed for approval of Govt of Maharashtra. After approval of Govt of Maharashtra, the same will be forwarded to MoEF & CC.	August 2015- Update from the department: Proposal under Forest (Conservation) Act for diversion of forest land has been processed for approval of Govt of Maharashtra. After approval of Govt of Maharashtra, the same will be forwarded to MoEF & CC.	ON HOLD

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
12	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	Gram Panchayat	NOC	The investor has made an application on 18th June 2015 to obtain a couple of NOC's from the Gram Panchayat. The investor has submitted all the documents except undertaking affidavit as demanded recently which the investor will submit by 10th September 2015	The investor has to submit required compliance to the gram panchayat. It was further decided that issues pertaining to gram panchayat will not be taken up at MAITRI forum. The issue to be closed on 11.09.2015	CLOSED
13	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	Gram Panchayat	Change of Name	The investor has made an application on 27th February 2015 to grampanchayat for change of name in tax record which the investor is still awaiting	The issue is not to be taken up in MAITRI forum. The issue was closed on 11.09.2015	CLOSED
14	Jalna Siddhivinayak Alloys Pvt Ltd.	Chandrapur	Industries & Mining Department	Relocation of Mega unit from Bhadravati to Jalna	Application for relocation of mega unit from Bhadravati to Jalna has been submitted to Industries Department. August 2015- Update from the department: This issue will be discussed in the next High Power Committee (HPC) meeting.	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
15	Pune High Tech infra Engineering Pvt Ltd.	Satara	Industries & Mining Department	Integrated Industrial Area application	Investor has submitted application for developing Integrated Industrial Area (IIA) on 17 January 2014 to Director of Town Planning Department Pune. The said application is still pending for approval. Update from the investor: Investor has made a fresh application to obtain IIA notification on 25th March 2015 and have shared it with MAITRI. Update from the department: The formulation of IIA guidelines is under process.	MAITRI to follow up with the department	OPEN
16	Reliance Cement Co.Pvt Ltd	Yavatmal	Industries & Mining Department	Mining lease (ML)	The execution of the plant is awaiting permission for execution of limestone mining lease (ML). August 2015- Update from the department: File has been forwarded to State Government for approval.	MAITRI to follow up with the department	ON HOLD
17	Reliance Cement Co.Pvt Ltd	Yavatmal	Industries & Mining Department	Extension of investment period	Request for extension of investment period for another 5 years. Request is raised in view of delay in obtaining mining lease. August 2015-Update from the department: Investor to submit an application to Industries Department once the final decision is taken on the mining lease issue.	MAITRI to follow up with the department	ON HOLD

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
18	Reliance Cement Co.Pvt Ltd	Nagpur	Industries & Mining Department	Extension of investment period	Request for extension of investment period for another 5 years. Request is raised in view of delay in obtaining mining lease. August 2015-Update from the department: Investor to submit an application to Industries Department once the final decision is taken on the mining lease issue.	MAITRI to follow up with the department	ON HOLD
19	Sindhudurg Mining	Sindhudurg	Industries & Mining Department	Extension of MOU	Application has been made for MOU extension for next five years in view of delay in obtaining Mining Lease. Investor has submitted application for renewal of MOU in 2012. August 2015- Update from the department: Application has been forwarded to State Government for approval.	MAITRI to follow up with the department	ON HOLD
20	Sindhudurg Mining	Sindhudurg	Industries & Mining Department	Execution of Mining Lease	Investor have reduced lease area from 386.99 Hect to 99.43 Hectare, to comply with the Central Government guidelines. The investor is awaiting state government order to execute the Mining Lease. MAITRI has forwarded the 5(1) approval obtained by the investor to Industries department in this regards. Update from the department: The file has been forwarded to the Hon'ble Minister (Mining) for approval of allocation of mines	MAITRI to follow up with the department	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
21	Supreme Petrochemicals Ltd	Raigad	Industries & Mining Department	Mega project status and time extension	The unit was given mega project status in 2006 on the basis of proposed investment of 1115 Crore. Due to the delay in obtaining land, investor is unable to implement the project within stipulated time frame. Hence asking for extension up to December 2017 with changed investment amount to 520 Crore. Investor has already invested 195 Cr and will invest the remaining amount of 325 Cr by December 2017. Update from the department: Industries department is looking at the matter	MAITRI to follow up with the department	ON HOLD
22	Uttam Galva	Sindhudurg	Industries & Mining Department	Package Scheme of Incentives	The applicant has requested for the Investment period extension of two years from the date mentioned in their offer letter. Update from the department: The investor to make an application 3 months prior to the existing term which is ending on January 2016.	The investor needs to apply in end of October 2015.	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
23	VHM Industries Limited	Amravati	Industries & Mining Department	Package Scheme of Incentives	Being a textile industry, the unit is not able to avail substantial benefits due to NET VAT regime. The unit has requested for Gross VAT to avail some benefits from the Scheme. Update from the investor: The investor yet to make the application to the department. Update received from the investor: A new policy for textile is in pipeline investor to make an application once the policy is amended.		ON HOLD
24	Shree Vaishnav Metal & Power Ltd.	Palghar	Industries & Mining Department/ Environment Department	Investment Period Extension	As per Mega Status Sanction dated 7 April 2011, the Company was required to complete the investment by 31 March 2015. Due to delay in obtainment of Environment Clearance, the construction work could not start. The investor has requested for 5 years extension and 20% increase in investment amount due to cost escalation. August 2015- update from the investor: The investor to make an application for Investment Period Extension to the department after they have received the environment clearance. The issue of EC is expected to be taken up in SEAC meeting in September 2015	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
25	Pearls Sana Infrastructures Developers	Thane	Industries & Mining Department/ MIDC	Integrated Industrial Area application	Investor applied to the CEO (MIDC) for the Integrated Industrial Area Declaration on 24th January, 2014. The MIDC Steering committee has discuss the proposed IIA Project & have kept the application on hold until acquisition of land by the investor.	Update from the deptment: MIDC to take decision once the IIA is notified by Industries Department	ON HOLD
26	Renaissance Indus Infra Ltd	Thane	Industries & Mining Department/ MIDC	Application related to Joint venture Development of Industrial park with MIDC	Investor submitted an application on 6 January 2014 for approval of joint venture development of Industrial Park with MIDC under the policy for development of Integrated Industrial Areas with MIDC under the policy for development of Integrated Industrial Areas of the Maharashtra Industrial Policy 2013 and it is still pending.	Update from the deptment: MIDC to take decision once the IIA is notified by Industries Department	ON HOLD
27	Satara Mega Food Park	Satara	Industries & Mining Department/ PWD	Infrastructure	Initially, the investor applied to Zilla Parishad for constructing approach road from the main road to their plant. The work was held up as ZP did not have budgetary provision for the same. It was decided that GM, DIC will take up the issue to resolve. August 2015- Update from investor- GM DIC Satara to submit the proposal to PS(I) with the help of PWD Satara. 26.08.2015- PWD update: PWD will submit the estimate of work to GM-DIC. The survey is under process at PWD.	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
28	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	Labour	Labour NOC	Investor has applied on 21.04.2015, but investor has been asked to issue public notice, even though all the labour dues have been cleared. However, the investor has received Registration Certificate under CLRA and BOCW Act against the submission of undertaking for labour NOC. Labour NOC is yet to be received. Update received from the department: The file is submitted to Hon'ble Minister (Labour) for approval.	Labour department to look in to this and update MAITRI.	OPEN
29	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	Labour	Labour NOC	The investor has made an application on 3rd August 2015 to obtain labour NOC for the purchase of land and have sent it to Assist. Commissioner (Labour) through registered Post and have shared a copy of the same with PS (I), PS (Labour) and DC(I)	The investor was asked to share the application copy to the Jt. Commissioner Labour department. Jt. Commissioner to look into the matter	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
30	Precision Camshafts Ltd	Solapur	Labour Department / MIDC	Labour Cess refund	<p>As per MIDC Circular no CE(HQ)/08/of 2013 dtd. 11-03-2013, labour cess is not applicable to the investor. The applicant has already paid the labour cess to labour department. In view of the above mentioned circular, investor is requesting for refund of amount paid by them. Their application to obtain refund of labour cess is pending with the department since February 2014.</p> <p>13.08.2015- Update from the department: Labour Department is seeking inputs from Law and Judiciaries department.</p> <p>09.09.2015- Update from Labour dept: The opinion given by Dy legal advisor-cum-Secretary, UOR to IE&amp;L dept (on 01.09.2015) clearly says that the cess received in this matter cannot be refunded.</p>	As per the opinion given by legal advisor, the refund cannot be given to the investor. MAITRI to inform the investor in this regards. The issue to be closed in the meeting dated 11.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
31	BHEL	Bhandara	MIDC	Land issue	<p>Out of total land allotted to BHEL, a land parcel with survey no 42 &amp; 43 (area 0.7 hectare) was under dispute. However, the unit decided to delete the same from their plant layout and already constructed compound wall, omitting the said land parcels. They have requested MIDC to delete these land parcels from allotted land and refund of corresponding amount to them.</p> <p>August 2015 - Department update: SDO, Sakoli has given consent to MIDC for deletion vide letter dtd. 6.2.2015.</p> <p>Update from MIDC-24.08.2015: Proposal is under process at Under secretary, Mantralaya</p>	The file is in process and the issue to be resolved within a week.	OPEN
32	BHEL	Bhandara	MIDC	Agreement to lease	<p>Agreement to Lease (A to L) between BHEL &amp; MIDC for the land under possession. The investor has requested to execute the agreement to lease for the entire land parcel. Since, some land parcel are not in possession with the investor due to various reason (Open issues in MAITRI), this issue is pending.</p>	MIDC to look in to the matter and update MAITRI.	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
33	Cummins	Phaltan	MIDC	Infrastructure/ Land	Investor is facing issue of disputed land on given plot as a land parcel admeasuring 2.5 acres is occupied by a person stating that it is allotted to him under Indira Awaas Yojna. Dist Collector has offered other land portion to the occupant, but the matter is unresolved. The investor is requesting a free hold possession of the said 2.5 acres plot 24.08.2015- Update from MIDC: RO, MIDC is negotiating with the occupant of the land. The file is under process at MIDC. A site meeting was held on 03.09.2015 to resolve the matter	MIDC to expedite the matter and resolve	OPEN
34	Foton Motors Mfg. India Pvt. Ltd	Pune	MIDC	Others	The investor is allotted a land by MIDC, which is still being used by its earlier owner. The earlier owner has not accepted the compensation for land acquired by MIDC. He is not willing to surrender his land and continues to cultivate it. August 2015- update from MIDC: A joint meeting was held in August 2015 with MIDC, earlier owner and the investor.	MIDC to expedite the matter and resolve	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
35	Foton Motors Mfg. India Pvt. Ltd	Pune	MIDC	Others	<p>Amongst the land allotted to the investor, two land parcels- 70 hectare and 30 hectare area - are connected with a narrow road strip which is being used by local community.</p> <p>August 2015- update from MIDC:A joint meeting was held in August 2015 to take decision between MIDC and the investor.</p> <p>07.09.2015- Update from MIDC: Investor was offered alternate land parcel admeasuring 30 hectares adjoining to 70 hectare land. The investor is yet to submit the undertaking for acceptance of alternate land parcel instead of earlier allotted one.</p>	MAITRI to follow up with the investor for submission of undertaking	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
36	Ghatge Patil	Dhule	MIDC	Subleasing of MIDC land	<p>The investor has taken the land (with windmills) from Bharati Shipyard Ltd on lease. The transfer of the leasehold land from Bharati Shipyard Ltd. to the investor (Ghatge Patil Industries) and the tripartite agreement to be signed between bharati shipyard, MIDC and banker of Ghatge Patil is pending with Regional office Dhule, MIDC</p> <p>August 2015- update from the department: Some portion of land falls under forest area and hence has been forwarded for Diversion of land to forest department, Bhopal.</p> <p>24.08.2015- Update from MIDC: Issue will be verified by Dy CEO, MIDC.</p> <p>07.09.2015- MIDC update: The agreement is signed and issue is resolved.</p> <p>10.09.2015- Investor update: Investor has received communication from RO, MIDC, Dhule to share leave &amp; license agreement</p>	<p>The investor to represent the case with Dy. CEO, MIDC first. If the issue is not resolved within two months, it will be taken up in MAITRI forum (in November 2015)</p>	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
37	Indigo denim Pvt Ltd	Nagpur	MIDC	Final Fire NOC	The deadline to obtain BCC for the unit was 31.08.2015; for which he required final Fire NOC as pre-requisite. The inspection report for Final fire NOC (22.08.2015) stated that unit has completed only 70% works and final fire NOC cannot be issued. The investor requested to issue conditional fire NOC by stating he has completed 90% of works. 02.09.2015 - Investor update: The conditional Final fire NOC and BCC has been accorded and received by the investor.	The issue was closed in the meeting dated 11.09.2015	CLOSED
38	Jsons Foundry Ltd.	Sangli	MIDC	Time Limit Extension	The investor has purchased a closed sick unit (M/s J.F Laboratories) at MIDC, Kurkumbh. The earlier unit applied for BCC in 1994, but was never issued the same. The current investor has changed the product to be manufactured (Oil required for ayurvedic medicines). Hence, he has applied for the extension of time limit for BCC, which is pending with RO, Pune since 2013.	RO, MIDC (Sangli) to resolve the issue in 8 days. If the application is declined, the investor may re-apply to Jt CEO, MIDC	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
39	Khandelwal Chem	Akola	MIDC	Land allotment	<p>Investor has submitted an application on May 2012 for 4000 Sqm land in Akola MIDC but LAC, MIDC allotted a land admeasuring 2000 SQM. Investor insisted upon requirement of 4000 SQM vide application 15.05.2012, which was considered as fresh application. The investor had received MIDC letter(01.12.2014) that LAC has decided to offer land admeasuring 4000 sqm at Akola Growth Center.</p> <p>The investor proposes to establish a unit under PMEGP scheme, having deadline for application till 15th September 2015.</p> <p>Investor is seeking suitable land to be allotted from MIDC</p>	MIDC to give the latest list of vacant plots and surrendered plots - of relevant sizes - to the investor. The investor will have to select from the list and notify MIDC.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
40	KSB Pumps Pvt. Ltd	Satara	MIDC	Land allotment	<p>The investor has applied for 25 acres land in Khandala Phase II in Satara district. As per the business demand project needs to be completed by Dec 2016 for which land shall be allotted latest by June 2015. Investor has shared an update that the land allotment was approved in LAC held on 6th August 2015.</p> <p>13.08.2015- Investor meeting decision: MIDC to share scanned copy of the letter issued to the investor.</p> <p>08.09.2015- Update from Investor: Investor has received "conditional" land allotment letter from MIDC- wherein, rates of land are to be fixed by government/MIDC and investor to abide by the same in future</p>	<p>The rates for the said land will be decided in MIDC board meeting scheduled in September 2015. MIDC to write a letter to the investor with status of infrastructure works planned in the MIDC area.</p>	OPEN
41	KSPG Automotive India Pvt.Ltd	Ahmednagar	MIDC	Land issues	<p>Considering the project urgency, MIDC had completed the "Land Allotment" and the "Advance possession of the land" without fixing the price of the land. The land was offered at the estimate rate @Rs 1600/Sqm, but later, it was provided @Rs 2000/sqm, which was paid by the investor. The investor is seeking finalised rates from MIDC and signing of agreement so that he can process his investments accordingly.</p>	<p>MIDC to look in to the matter and update MAITRI.</p>	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
42	KSPG Automotive India Pvt.Ltd	Ahmednagar	MIDC	Land allotment	The unit is already under construction (on 10 acres land allotted on 03.12.2013). (1) They were issued consent to establish with condition(June 2015) to develop "green belt". (2) Further, the unit needs to add certain mfg facilities-expansion for which they require - a total 5 acre of additional land, adjoining to their existing land. The investor has applied for the same. File is under process at MIDC	Investor to present the case to MIDC with the utilisation report of the additional land required. If possible, the investor is to get the conditions of consent to establish amended	OPEN
43	KSPG Automotive India Pvt.Ltd	Ahmednagar	MIDC	Other land issues	Investor is facing local issues with the villagers which in turn is creating disruption of the work at the construction site.	RO, MIDC to accompany investor to SP office in order to resolve the issue.	OPEN
44	Lenzing Modi Fibers India Pvt. Ltd.	Raigad	MIDC	Time Limit Extension	MIDC has intimated the investor to pay additional premium for not completing the building construction and starting the production within the stipulated period of three years from the date when the possession of land was given to the applicant. Investor has requested MIDC for free extension of time limit from the date when investor receives all approvals by the Dept of WL, which is still under process. 24.08.2015-Update from MIDC: MIDC will look into it subsequent to approval from Department of WL. Till that time, to be kept on hold	the issue to be reviewed in 2016, once the mitigation study report is submitted by the investor.	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
45	Maharashtra Mechanical Engineers Association	Ahmednagar	MIDC	Proposal for IT park	<p>The applicant had made an application to Regional Officer, MIDC Nashik on 13 January, 2014, for starting the IT park at Ahmednagar.</p> <p>August 2015- Update from the department: Auction process could not take place on basis of no response against the tender advertisement given in the newspaper.</p> <p>Decision in 13.08.2015 IM: MIDC to re-advertise by revising the rates. If required, issue to be presented in the board for making relevant amendments with regards to the fixation of rates.</p>	MIDC will finalise the matter after valuation is completed	OPEN

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
46	Medion health care Pvt. Ltd	Ambarnath	MIDC	Land	<p>Investor has purchased the plot no K-49 at Anand Nagar MIDC, Ambarnath (E). As per the GR no. GKN - 10/0307/P. No 57/KH dated 7 January 2011, Royalty is not applicable in MIDC area. However, Tahsildar (Ambarnath) had stopped the construction work and seized the equipment in absence of royalty exemption certificate. After sometime, tahsildar has asked the investor to submit 7/12 document, stating that MIDC has allotted them a wrong plot. The investor has complied with the request but no action has been taken.</p> <p>13.08.2015 IM decision: Deputy CEO -MIDC to hold a meeting with District Collector, Thane and Tehsildar, Ambarnath on 13th August 2015 at 3:00 PM at Collectors office to resolve the issue.</p> <p>24.08.2015- Update from MIDC : Investor has received the equipment back after 13th August 2015 meeting and has complied with map of the area. RO MIDC will share copy of GR for royalty exemption, which investor will submit to tehsildar.</p> <p>27.08.2015- Investor has confirmed the receipt of his equipment. He has also submitted copy of GR for royalty exemption to tehsildar.</p> <p>11.09.2015- Investor meeting decision: the issue was closed</p>	The issue was closed in the meeting dated 11.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
47	Medion health care Pvt. Ltd	Ambernath	MIDC	Time Limit Extension	Investor has requested for extension of time limit for the period lost due to Tehsildar issue. 13.08.2015 Investor meeting: MIDC has agreed for the same in the meeting. 24.08.2105- Investor update: Investor has submitted the application for time extension for BCC to MIDC.	MIDC to look into the matter	OPEN
48	Mittal Precision	Satara	MIDC	Land Allotment	Investor has made an application to obtain land twice to MIDC Kolhapur dated 20-12-2012 and 21-2-2013. Their application is still pending with MIDC 24.08.2015- update from MIDC- Investor is informed about no land.	MIDC to look into the matter	OPEN
49	New Holland Fiat (India) Pvt. Ltd.	Pune	MIDC	Water Supply	The investor applied for 600KL/day water supply, which is pending with the department. August 2015- Update from the department: Infrastructure of water supply distribution is not yet provided near plot of the investor. The tenders for intermidiate water supply scheme are invited. Once the work of distribution line is laid, the department will issue sanction letter. 24.08.2015- update from MIDC- tenders are floated	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
50	Sandvik Asia Pvt. Ltd	Pune	MIDC	Infrastructure	Investor has started construction of the compound wall at the site but local farmers are objecting for west side wall construction. 24.08.2105- MIDC update:revised layout finalised to resolve issue. 02.09.2015- Investor upate: Investor has received the letter from MIDC stating, the land parcel under resistance ( for approach road for locals) -3 mtr wide strip will be deducted from investor's plot as agreed by the investor on 13th August 2015 meeting and equivalent area shall be allotted to them from adjoining land parcel -open plot no 6. Investor has agreed to the proposal.	The issue was closed in the meeting dated 11.09.2015	CLOSED
51	Sandvik Asia Pvt. Ltd	Pune	MIDC	Infrastructure	Approach road initially planned by MIDC connecting the Investor's plot is curtailed before it reaches the investor's plot, during execution. August 2105- Update from MIDC: MIDC had to curtail the road due to land issue on the proposed road. 02.09.2015- update from the investor:The investor is awaiting resolution of the issue. 07.09.2015- MIDC update: Further road will be constructed upon availability of land. The investor was informed about the same on 13.08.2015	MAITRI to follow up with MIDC	OPEN

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
52	Sandvik Asia Pvt. Ltd	Pune	MIDC	Infrastructure	<p>Adjoining MIDC plot is planned to be developed as green belt. It's a low laying area, leading to possible water logging and other health hazards in future. The investor has proposed to assist MIDC to level and develop the plot.</p> <p>24.08.2015- MIDC update- MIDC considered the said plot as to be allottable plot. hence, they propose no green development on the plot.</p>	The issue was closed in the meeting dated 11.09.2015	CLOSED
53	Sew Eurodrive India Pvt. Ltd	Pune	MIDC	Commencement of Water Supply	<p>MIDC has issued Building Completion Certificate to the unit on 6 March 2014 and verbally assured the investor that the water supply will commence from May 2014. But, the investor is still awaiting water supply due to which the investor is forced to procure the water at higher charges through tankers, resulting in increased Project cost. With this regards, the investor has tried to submit an application to MIDC which was not accepted by the department.</p> <p>August 2015- MIDC update- Tenders are floated</p> <p>24.08.2015 MIDC update- Tenders are floated</p>	MAITRI to follow up with department.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
54	Towell Engineering International LLP	Pune	MIDC	Labour Cess	<p>The investor has made an application in 2013, as the investor has been asked to pay labour cess of Rs. 23 Lakhs</p> <p>August 2015- Update from MIDC: MIDC to collect the bank guarantee for six months.</p> <p>24.08.2015 MIDC update: the file for instruction to collect 6 month BG -is in process at MIDC. However, Jt CEO decided in the 24.08.2015 meeting that investor has to pay penalty.</p> <p>27.08.2015- Investor Update: investor confirmed that MIDC has accepted for submission of BG from investor.</p>	The issue was closed in the meeting dated 11.09.2015.	CLOSED
55	Vasant Steel & Wires Ltd	Kolhapur	MIDC	Land Allotment	<p>The investor has made an application for land allotment at Shirwal or Satara. The investor still haven't received any response from MIDC.</p> <p>13.08.2015- IM decision: MIDC to write a letter to the investor informing that land will be allotted upon the availability.</p> <p>24.08.2015- MIDC update: MIDC does not have land for allotment</p>	MAITRI to follow up with MIDC	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
56	Vedant Re-rolls Pvt Ltd	Jalna	MIDC	Land issue	<p>Encroachment on Plot A-8, Additional MIDC phase III, Jalna. The earlier owner is having a court order in her favour.</p> <p>13.08.2015- Investor meeting decision: Deputy CEO, MIDC along with collector and the investor to visit the site and resolve the matter.</p> <p>24.08.2015 MIDC Update: MIDC has decided to delete that portion from MIDC/investor land -encroached land. Equivalent land of same area from adjacent plot shall be allotted to the investor, which investor is not willing to take up.</p>	As the investor do not want to agree with the alternate proposal of MIDC for the encroached land and the investor does not want to take up the issue at MAITRI further. The issue was closed on 11.09.2015	CLOSED
57	YAPP INDIA Automotive Systems Pvt Ltd	Pune	MIDC	Land Settlement	<p>The investor wants to construct the retention wall on MIDC plot to avoid the natural drain entering the unit.</p> <p>August 2015- Update from the investor: The investor yet to make an application to MIDC.</p>	The investor is required to make application to MIDC	ON HOLD

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
58	MITC Rolling Mills Pvt Ltd.	Nashik	MIDC	MIDC	<p>MIDC has levied penalty to the unit. The investor has requested refund of the penalty amount paid on the basis of delayed EC granted. The investor has also requested free extension of two years from the date when the EC is granted to the Unit.</p> <p>13.08.2015- Update from MIDC: Refund of the penalty has been granted.</p> <p>24.08.2015- Update from MIDC - The file is under process with MIDC.</p> <p>07.09.2015- Update from MIDC: The refund has been granted and investor will be informed in two days</p>	MAITRI to receive confirmation from the investor	OPEN
59	VHM Industries Limited	Amravati	MIDC / MPCB	Consent to Establish	<p>Investor's unit has been given conditional Consent to Establish permission stating that the Consent to Operate approval will be granted only after CETP of MIDC will be commissioned. Investor is ready to install their own ETP and is expecting completion of over all construction work by year end. Investor is worried if MIDC CETP is not commissioned by that time then they will have to face huge loss.</p> <p>August 2015-Update from the department: The department is awaiting feasibility study report from MIDC on SSHEHS to develop the HRTS system for disposal of treated effluent.</p>	MAITRI to share the letter from MPCB with MIDC	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
60	BHEL	Bhandara	MIDC / Revenue Department	Govt Land	<p>An internal road was passing through land allotted to BHEL which was used by villagers. As per factory plan, BHEL needed to close the road. To resolve the matter, it was decided that BHEL will construct a new road on alternate route to facilitate villagers. The part of alternate road was passing through a forest land for which, BHEL has obtained Forest NOC on 25.02.2015 and started the work.</p> <p>BHEL has made a kaccha road already and works to make it pucca road is under progress. The work for closing old road and installing gates to close the factory boundary is obstructed by the villagers since they want both roads for their use.</p> <p>August 2015- Investor update: Investor to write letter to collector in this regards after the pucca road work is completed. The work will take another 3-4 months to complete</p>	Investor to intimate the District Collector and MAITRI, once the construction of the road is completed.	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
61	BHEL	Bhandara	MIDC/ Industries & Mining Department	Land	<p>Amongst the land allotted to BHEL, a land parcel (survey no 58- area 0.15 hectare) at village Mundipar, Sakoli, could not be acquired till date despite of several attempts of Revenue Dept. Hence, SDO, Sakoli requested MIDC to give permission for acquiring it under 33(3) on 09.07.2014 (letter ref. 326/2014). MIDC, Nagpur has written a letter to MIDC, Mumbai (Ref. 400/2014, dtd. 9.7.2014).</p> <p>August 2015-Update from MIDC: MIDC has submitted the proposal for compulsory acquisition to Industries Department.</p> <p>24.08.2015 7 07.09.2015- update from MIDC: Govt has issued notification for compulsory acquisition. File is under progress at MIDC for acquisition.</p>	MIDC to expedite the process	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
62	Asmeeta Textile Park	Thane	MIDC/ Maharashtra Coastal Zone Management authority (MCZMA)	NOC for allotment of Land	Investor applied for 5 Acre land on 22 November 2013 and MIDC asked investor to obtain NOC from MCZMA for the same. Investor complied with the document submission such as CRZ map and report from Institute of Remote Sensing (IRS), Chennai clarifying the demarcation of HTL. Afterwards, MCZMA has asked for HTL creek demarcation from the investor. 17.08.2015-Update from the Investor: Investor is expecting the report from IRS, which he will submit to MCZMA for compliance.	The investor is required to submit IRS report. MAITRI to follow up with investor to expedite the matter	ON HOLD
63	Raymond Uco Denim Pvt. Ltd.	Yavatmal	MIDC/ MSETCL	Substation Work	A 132 KV EHV substation has been sanctioned by the department but the implementation work for installation of this substation is progressing at a very slow pace 13.08.2015- IM decision: A joint meeting to be organised by DI on 19th August 2015 with MSETCL and investor to resolve the issue. Minutes are awaited	MSETCL shared an update that the supply line to this s/s is coming from yavatmal s/s, where MSETCL is facing a land ROW issue. MSETCL to resolve the matter in consultation with MIDC for survey of the area and unutilised power connections, which can be diverted to Raymond unit for time being.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
64	Supreme Petrochemicals Ltd	Raigad	Ministry of Environment and Forests	Exclusion of land parcel from proposed ESA area	Investor is requesting for deletion of a portion of land in Vangani Village ( Tal- Roha, Raigarh) from the proposed area to be notified as Eco-Sensitive Area (ESA) in the notification of MoEF dates 10 March 2014, which is already notified as Industrial zone in 1992 by Government of Maharashtra. 12.06.2015 - IM Decision: MAITRI has shared the draft DO letter with Industries department for further action		ON HOLD
65	Air India	Nagpur	MPCB	Consent to establish	The investor had applied for consent to establish after starting the construction works (75% work completed). The CAC meeting on 27.08.2015 rejected the application by saying that unit has already started construction without obtaining consent to establish. Investor is requesting MPCB to not to issue show cause notice as well as to reconsider the application for Consent to establish.	Once the show cause notice is issued by MPCB, the investor has to reply to it. MPCB to take up the issue in next CAC meeting upon receipt of reply from the unit.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
66	Cadbury India Limited (Mondelez India Foods Private Limited - MIFPL)	Pune	MPCB	Change in industry category ( Red to Orange)	<p>Investor had requested for change in the industry category from Red to Orange along with the application for obtaining renewal of consent to operate approval. The said permission has been approved by MPCB without making the category change.</p> <p>13.08.2015- Update from MPCB: The change in category is considered by Board and amendment in consent may be issued shortly.</p> <p>13.08.2105- Investor Meeting decision: MPCB to write a letter to the investor regarding the approval accorded in the internal committee</p> <p>01.09.2015- Field visit update- CC meeting has recommend the change of category, but due to technical issue, it will be taken up in next CAC meeting</p>	<p>Due to installed incinerator in the unit (a type of high temperature waste treatment system), MPCB has decided to take up the issue at CAC level. However, the investor has updated that the incinerator is not required at the plant and they are dismanteling the same.</p> <p>Investor was asked to write a letter to MPCB regarding status of incinerator. MPCB to look into the matter after that</p>	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
67	Cosmo Films Ltd	Aurangabad	MPCB	Consent to Operate	<p>Investor had applied for Consent to Operate to MPCB, which was rejected by MPCB stating Environment Clearance is required for the unit. Due to export business commitment, investor had started production on 23 December 2013 without consent of operate and EC.</p> <p>As per new MOEF notification dated 22 December 2014, EC is not anymore applicable to this unit. So investor again applied for Consent to Operate to MPCB on 18 May 2015. MPCB has asked investor to submit the Board Resolution stating they have violated environmental law.</p> <p>August 2015- Update from the department: The investor to comply with the fees. Investor to give a letter on behalf of the company instead of submitting board resolution.</p> <p>10.08.2015- Update from investor: Investor has submit compliance letter to MPCB. PS (Industries) has also recommended MPCB to issue Consent to operate to the investor vide letter dated 04.09.201</p>	MAITRI to forward the letter submitted by the investor to MPCB. The issue to be reviewed after 3 months. (in December 2015)	ON HOLD

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
68	Ghatge Patil Industries Plant II	Kolhapur	MPCB	Consent to Operate	The investor was not issued consent to operate since he had not obtained Environment Clearance from the environment department. The investor started production activity without Consent to operate, hence, the department has filed a court case against the investor. Public hearing for the same has taken place in December 2014.	The issue to be reviewed after two months. (in November 2015)	ON HOLD
69	IndoSpace rohan Industrial Pvt. Ltd (Expansion)	Muhulunge	MPCB	Amendment in Consent to Establish	Investor has made an application on 13th March 2015 for change in the industry category from Green to All Category and the investor is requesting for amendments in consent to Establish and Consent to Operate. August 2015- Update from the department: The issue to be discussed in the next CAC meeting held on 19th August 2015. As per Minutes of CAC meeting dated 27.08.2015 issued by MPCB, the amendments been approved.	The issue was closed in the meeting dated 11.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
70	Lenzing Modi Fibers India Pvt. Ltd.	Raigad	MPCB	Consent to Establish	MPCB has issued consent to Establish on 18th Nov 2014 valid for 5 years with revised BOD limit of 30 mg/l. Investor has requested MPCB to consider BOD limit of 100 mg/l as prescribed in earlier Consent to Establish, since the investor has already planned engineering activities and layout based on 100 mg/l BOD limit. 13.08.2015- Investor Meeting decision: Investor to share application copy with MAITRI. Maitri to expedite process with MPCB 01.09.2015- Investor has shared details with MAITRI. MAITRI is expediting the same with MPCB.	MPCB has updated that the revised BOD limit is applicable to the unit, as per prevailing rules. MPCB to inform investor for the same.	OPEN
71	Polygamma Industries Pvt. Ltd	Raigad	MPCB	consent to operate	The investor has made an application to obtain consent to establish which is still pending with the department. 25.08.2015-Update from the investor: The approval has been accorded on 25th August 2015.	The issue was closed in the meeting dated 11.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
72	Shri Omtee Steel Pvt. Ltd.	Chandrapur	MPCB	Consent to Establish	The unit had not obtained consent to establish before starting the construction work and therefore has been issued show cause notice by MPCB seeking explanation. The unit wants to obtain Consent to Establish and Operate together and wants to know the solution to come out of this situation. Update from Regional Office, Nagpur: Till the time moratorium is not lifted, Industry cannot commence production.		ON HOLD
73	Sudarshan Jeans Pvt. Ltd	Pune, indapur	MPCB	Consent to establish	The investor has applied for Consent to Establish on 16.07.2015 for the unit at Indapur MIDC. The unit wishes to start production by 31.03.2016 and hence, requesting MPCB to take the case on priority basis. MPCB will take up the case in CAC meeting.	MPCB to look into the matter.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
74	Towell Engineering International LLP	Pune	MPCB	Consent to Establish	The investor has made an application on 17th March 2015 to obtain consent to establish which is still pending with the department. 13.08.2015- Update from MPCB: The issue to be discussed in the next CC meeting to be held on 19th August 2015. 25.08.2015- Update from the department- It was decided in the CC meeting held on 25th August 2015 to grant consent to establish in RED Category.	MAITRI to follow up with MPCB for a copy of consent to establish and share it with the investor	OPEN
75	KSPG Automotive India Pvt.Ltd	Ahmednagar	MSEB	Sanction of 4MVA transformer installation	The investor has asked for permission to install & operate 4MVA transformer - to MSEDCL vide application dated 14.07.2015	Permission for installation of 4MVA transformer is granted by MSEDCL on 10.09.2015. Investor is yet to confirm the receipt	OPEN
76	VHM Industries Limited	Amravati	MSEB	Power connection	The investor applied HT Express feeder Power connection of 3065 KW/2000 KVA(33 KV) under subsidized tariff which is still pending with the department. 23.07.2015-Update from DI: The regular electric power will be available to the units from December 2015, but till that time temporary provisions to be made through tapping of 33KV feeder.	The investor is to be informed about the status.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
77	Goradia Special Steels Ltd	Raigad	MSEDCL	Support for rehabilitation of sick MSME undertaking	The unit is declared sick by BIFR under SICA 1985 vide case reference number 274/1998. Also the unit has received eligibility certificate from Directorate of Industries on 4 July 2008 vide reference number DI/BIFR/VCL/516/2008/B-29198 for relief and concessions as per clause 12.2 of GOM Policy, 2006. Investor has submitted an application on 29 July 2008 to MSEDCL to seek relief and concession as per the above mentioned policy but MSEDCL rejected to forgo any of its dues. Investor is seeking the issue to be resolved.	<p>CE(Comm) has conveyed the guideline regarding the special Amnesty scheme to Investor on 13.05.2014. The stand taken by MSEDCL for granting relief to sick industrial unit under BIFR rehabilitation scheme is conveyed to GoM, which is as under.</p> <p>"A) MSEDCL is unable to sacrifice any of its dues.</p> <p>B) GOM may grant any rehabilitation scheme already approved by it.</p> <p>C) The actual amount of sacrifice /subsidy worked out by MSEDCL as per scheme at (B) above in respect of the particular company will have to deposit by the GoM in advance with MSEDCL.</p> <p>D) The advance granted by GoM will be paid by the company to the MSEDCL as per the provisions of the scheme and</p>	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
						provisions of the scheme and when the company turn around the said amount will be paid to the GoM as and when recovered from MSEDCL. " The issue was closed in the	
78	KSPG Automotive India Pvt.Ltd	Ahmednagar	MSEDCL	Land for HT line	<p>Poles carrying high tension electrical lines are to be connected to the unit. The layout plan for the proposed substation is submitted by SE, MSEDCL, Ahmednagar on 26/05/2015.</p> <p>August 2015- Update from the department: RO MIDC Nashik has submitted the report for land allotment for substation to MIDC, Chinchwad for approval. MSEDCL sanction will be subsequent to NOC from MIDC</p> <p>24.08.2015- update from MIDC- Investor is to submit undertaking to MIDC, thereafter MIDC will issue NOC to them. MIDC has written a letter to investor for the same on 21.08.2015.</p> <p>02.09.2015- update from MIDC: The investor has submitted the undertaking and MIDC has also issued NOC to the investor.</p>	The demarcation for route finalisation is under progress by MIDC, which will be completed within a week	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
79	Laurel Wires Ltd.	Dhule	MSEDCL	Power Failure	<p>The investor is facing frequent power failure since 2008. The investor is incurring huge loss as production is getting hampered. He has applied for the same (Consumer number -091029000889)</p> <p>August 2015- Update from the department: The SE Dhule has requested the consumer to avail the power supply through express feeder from Substation for uninterrupted power supply. However investor is not ready for the same. MSEDCL has asked SE Dhule to persue the investor to avail supply through express feeder.</p> <p>13.08.2015 Investor meeting decision: MSEDCL to share letter with MAITRI and MAITRI to follwo up with investor and MSEDCL.</p> <p>27.08.2015- Investor Update: MSEDCL has installed new equipments in the existing line, investor has started receiving uninterrupted power supply and is satisfied with the resolution.</p>	The issue was closed in the meeting dated 11.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
80	Raymond Uco Denim Pvt. Ltd.	Yavatmal	MSEDCL	Power Connection	<p>The investor is expanding the unit and hence applied for additional power of 1800 KVA (from existing 5000 KVA to 6800 KVA) to MSEDCL.</p> <p>August 2015- Update from MSEDCL: Initially, it was proposed to give power supply from new EHV 132 KV Substation (under construction) but the construction work is likely to get delayed beyond December 2015, MSETCL has proposed to give power from existing Yavatmal S/s (existing capacity -220 KV) by adding 50 MVA transformer. MSETCL has issued NOC to MSEDCL for the same. However, incomer to 33/11 KV MIDC S/s is totally deteriorated hence reliability of supply can not be guaranteed. Proposal of additional load to the extent of 1800KVA is under process to Head office, MSEDCL.</p> <p>Decision in Investor meeting 13.08.2015- MSEDCL to issue approval by 14th August 2015</p> <p>04.09.2015- Update from the department: The file is under process with Chief Engineer (Yavatmal) for queries raised by Executive Director (MSEDCL).</p>	MSEDCL to expedite the matter and resolve	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
81	Samsonite South Asia Pvt. Ltd.	Nashik	MSEDCL	Power Connection	<p>The unit is connected with 33 KV line, but due to frequent power failures and fluctuations, the productivity of their existing unit is getting affected. The investor has requested to expedite the installation of an alternative lines to ensure uninterrupted power supply.</p> <p>August 2015- Update from department: It is proposed to connect the unit on 220 Kv Raymond substation through a new link line of 33 KV. To carry out this work, tender was floated on 1st June 2015 (which received no bids) and refloated on 27th June 2015 (Last date for bid submission 11 July 2015). Meanwhile, a revised instruction have been received from Head Office to issue Infra - II tenders locally for Nasik (R) Division which includes above work.</p> <p>12.08.2015-update from SICOM: 4 bids have been received for the last tender floated and approval of board is awaited to issue the LOA. Expected time: 10 days</p> <p>04.09.2015- Update from Department: LOA to be issued in next 2 days.</p> <p>10.09.2015- Update from department to SICOM- the contractor has been issued LOA and agreement will be signed by 15.09.2015</p>	It was decided that MIDC will schedule regular meeting to expedite issues pertaining to MSEDCL/MSETCL in MIDC area	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
82	Towell Engineering International LLP	Pune	MSEDCL	Power Connection	<p>Investor is requesting to complete electricity substation work at Indapur MIDC at the earliest, to resolve the prevailing issue of irregular power supply to their unit.</p> <p>August 2015- Update from MSEDCL: The investor applied for 980 KVA contract Demand. It was proposed to give power supply from Loni 33/11 KV S/s by way of express feeder. The work was to be carried out by investor under DDF against payment of 1.3% supervision charges. The demand note was issued on 16/06/2015. However the investor &amp; MIDC has taken objection for the route of the line and has requested for revising the estimate by giving tap to existing 33 KV line, instead of express feeder. For this, MIDC to issue consent to tap the existing 33 kV line - to investor. MSEDCL shall issue revised estimate once the investor submits this NOC from MIDC.</p> <p>13.08.2015 IM decision: MIDC to issue the NOC to the investor by 18th August 2015.</p> <p>24.08.2015- MIDC update: NOC is not required to be issued by MIDC.</p> <p>24.08.2015- MSEDCL update: NOC is required from MIDC/DI apart from other documents enlisted by MSEDCL in letter to the investor</p> <p>31.08.2015- Update from MIDC: MIDC issued NOC to the investor. MAITRI has shared the same with MSEDCL</p>	MSEDCL has issued the demand note to the investor on 08.09.2015.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
83	Paithan Mega Food Park Project	Aurangabad	MSEDCL / MSETCL	Power Connection	<p>Investor applied for power supply on 28 July 2014, to SE (rural), Aurangabad MSEDCL. Jt. Director, (Industries), Aurangabad also sent a letter to SE (rural), Aurangabad MSEDCL recommending the same on 6 May 2015. The issue is still pending.</p> <p>August 2015- Update from the department: MSEDCL informed that existing express feeder's capacity is not sufficient to cater investor's requirement. The department need to build new s/s for this and has demanded 4 acre land from the investor. The investor is not willing to provide land from his plot.</p> <p>13.08.2015- Investor meeting decision: MSEDCL to consider lease/other payment modes to the investor for the land demanded.</p>	It was directed that the unit will have to meet MD, MSETCL to resolve the issue.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
84	YAPP INDIA Automotive Systems Pvt Ltd	Pune	MSEDCL / MSETCL	Power Failure	<p>Investor is facing problem due to unplanned power shutdown by MSEDCL on 33 KVA Hyundai Feeder (13 kms from 132 KV Chakan s/s), which increases operational cost and affective machine performance at the unit.</p> <p>August 2015- Update from the department: The power failure occurred due to: (1) the fault in other consumers metering kiosks, connected on same feeder (2) a 33 KV Pilot Substation was temporarily fed from the same feeder (now disconnected)</p> <p>A new 220 KV Bridgestone Substation (220/33 KV 50 MVA PTF &amp; allied feeder bay) is under construction. The feeder length will be reduced once bridgestone s/s is completed and hence, interruption will be minimized to the optimum level.</p> <p>13.08.2015 IM decision: MAITRI has shared draft DO letter with DC (Industries) written to MSETCL for the issues pending with MSETCL and to nominate a nodal officer to MAITRI forum.</p> <p>31.08.2015- MSETCL update: written a letter to MSEDCL to reduce load on the said line so as to provide uninterrupted power supply to unit.</p>	MAITRI to follow up with the departments	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
85	Cadbury India Limited (Mondelez India Foods Private Limited - MIFPL)	Pune	MSEDCL/ MSEB/ Zilla Parishad	Express Feeder	<p>Investor applied for dedicated 22 KV express feeder for additional power supply of 2795 KVA/4689 KW from MSEDCL, which was approved by MSEDCL on 04.06.2012.</p> <p>The underground cable and pole erection work for the DDF was planned to be laid through a land that belongs to Zilla Parishad, for which the unit has obtained approval from Pune ZP on 27.11.2012, with conditions laid by ZP. The unit has also obtained NOC from nanoli and indori village panchayat, through which, the HT line is passing.</p> <p>The work is stalled since 18 months due to resistance from local farmers in Induri Village. As decided in meeting dated 10.06.2015, investor has made fresh application to ZP.</p> <p>17.08.2015- Meeting held between Zilla parishad, MAITRI and the investor at ZP office Pune to resolve the issue.</p> <p>25.08.2015- Update from the Investor: Investor has received a letter from Nanoli gram panchyat that their work is illegal and to be stopped with immediate effect.</p>	Investor to find out the ownership of the land from PWD and approach them accordingly.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
86	Bhagyalaxmi Rolling Mills	Jalna	MSEDCL/ MSETCL	Power Connection	27.10.2014- Investor had obtained the MSEDCL sanction for 132 KV power supply. The investor has deposited the supervision charges to MSEDCL. But the local officials from MSEDCL and MSETCL from substation Jalna level to Aurangabad office are not cooperating and are hindering the project. 26.08.2015- Update from the investor: The issue has been resolved on 26th August 2015.	The issue was closed in the meeting dated 11.09.2015	CLOSED
87	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	MSETCL	Realignment of Transmission line	The investor has made an application on 26.08.2014 for realignment of 400 KV transmission line. MSETCL has done site survey on 07.08.2015. Profile Drawing is submitted by G & B. Final approval is awaited.	The issue to be resolved within next 4 days.	OPEN
88	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	MSETCL	Realignment of Transmission line	The investor has made an application on 2nd september 2015 for realignment of 100KV transmission line and the investor is still awaiting Preliminary Survey demand note.	MAITRI to share the application of the investor with the department and follow up to expedite the process.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
89	Polygamma Industries Pvt. Ltd	Raigad	MSETCL	Relocation of HT line	<p>A dead HT line is passing through investor's industrial land due to which, one third of land cannot be used. MSEDCL has issued NOC to MSETCL to relocate the line on 4 March 2015. However, no ground work has been started yet. MSETCL has asked the investor to make arrangement of ralternate land to shift the lines as well as to bear all costs for shifting works. According to the investor, h eis owner of the land and MSETCL is using his land without his permission, causing him loss since he cannot use that much land</p> <p>17.08.2015- MAITRI shared draft letter with DC(industries) written to MSETCL to sort out issues and nominate Nodal officer for MAITRI as decided in Investor meeting on 13.08.2015.</p> <p>31.08.2015- MSETCL update: nodal officer assigned for MAITRI.</p> <p>02.09.2015- Investor update: He has received demand note from MSETCL of INR 25000+ST to carry out a survey for the issue with some binding condition which are not acceptable to the investor. Investor has also not received any draft agreement as requested in demand note.</p>	MSETCL shared an update that investor has already paid survey fee. A field meeting was planned with the investor and MSETCL. MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
90	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	MSETCL / MSEDCL	Power Connection	The investor has made an application on 16th January 2015 for 100 KV power supply from Tambati Substation. The investor has received a Grid Connectivity letter from State Transmission Utility, but the investor is still awaiting the load sanction letter from MSEDCL.	CE (Commercial), MSEDCL, to expedite the process of issuing the load sanction letter.	OPEN
91	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	MSRDC	NOC	The investor has made an application on 23.01.2014 to MSRDC for approval of laying water pipe line which is still pending with the department. The investor has received a letter from MSRDC with revised payment schedule on 09.09.2015	The investor will pay the amount as desired by MSRDC, post which, NOC will be issued.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
92	Polygamma Industries Pvt. Ltd	Raigad	PWD	Other land	<p>The investor has install express feeder and its line for 6 kms length. The line of express feeder passes along the road on land which belongs ot PWD. The investor has paid the money to PWD for usage of the land. However, a land parcel is encroached upon by nearby industry owner, where investor is required to set up 4 poles. He is requesting to vacate the land so he can install the poles.</p> <p>31.08.2015- Investor udate: PWD has issued notice to occupant on 31.08.2015 with 10 days period given to occupant. (Investor is seeking resolution so that he can get power supply. shared contact details- Mr. Kamble-9702611191 EE,PWD Alibaug. Sardeshmukh- PWD - manatralaya -8805007000- is assigned the problem. )</p> <p>12.09.2015- update from investor: All encroachment removed by PWD officials and required number of poles erected to complete the express feeder line.</p>	The issue was closed on 12.09.2015	CLOSED

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
93	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	Revenue	Royalty Exemptio	The investor intimated tehsildar regarding their planned construction work and sought guidance regarding royalty charges in December 2013. It was decided in the meeting of Make in maharashtra, chaired by hon'ble Chief Minister, dated 06.08.2015, that the unit is spread over multiple survey numbers and hence, royalty is not applicable to the unit since he is using earth from his own land area. However, tehsildar has asked for royalty charges as per his interpretation that one plot can have one survey number. DC (Industries) has written a letter to PS (revenue) explaining the matter on 14.08.2015	Revenue department to expedite the process.	OPEN
94	PDP Gas & Chemical Pvt Ltd.	Ratnagiri	Revenue	NOC/Permissio n for storage of facility of Anhydrous Ammonia	Investor had applied for NOC form District Collector office, on 1st March 2012. The investor was informed in 2015 that he has to comply with NA permission for want of NOC. The NA permission is not given to the investor and hence, the issue is still pending.	Once the issue of NA permission is resolved, revenue department to look into the matter	OPEN
95	PDP Gas & Chemical Pvt Ltd.	Ratnagiri	Revenue	NA Permission	Investor had applied to District collector, Ratnagiri on 7th July 2015 for N.A. Permission. However, vide letter dated 13th August 2015, the request was rejected by UDD stating " Chemical Industries should as far as possible be only restricted to Lote-parshuram Estate of MIDC"	The unit was asked to apply for NA permission under 44A. As stated by the investor, there are two similar units in surrounding area. UDD to look in to the matter and resolve the issue of NA permission in consultation with Revenue department.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
96	BHEL	Bhandara	Revenue Department	Land	<p>A land parcel with area 3.94 hectare, belongs to revenue department, which is allotted to BHEL by MIDC. The same is yet to be handed over to BHEL by Revenue dept.</p> <p>August 2015- Update from department: The said application is being scrutinized and processed by Revenue Department.</p> <p>17.08.2015- MAITRI has shared draft letter with DC (Industries) written to PS (Revenue) and DY Secy(Revenue) in order to expedite process-as decided in Investor meeting dated 13.08.2015</p>	<p>The file is put up for scrutiny. The issue to be resolved within a month.</p>	OPEN
97	Rex Polyextrusion Pvt. Ltd.	Sangli	Revenue Department	NA Permission	<p>The Investor has made an application for NA permission, (Survey No. 196/2) which is pending for grant of approval with SDO.</p> <p>August 2015-Update from the department:The investor to comply with the revelant documents.</p> <p>13.08.2015- Decision in IM: SICOM to arrange a meeting at Sangli, with SDO, town planner and investor by 20th August 2015 to resolve the issue.</p> <p>07.09.2015- Update from field visit- the investor is to submit documents for compliance and re-apply under section 44A.</p>	<p>MAITRI to share the draft DO letter with DC (I), written to SDO for not extending support to SICOM team on field visit.</p>	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
98	Sustainable Technologies	Nagpur	Revenue Department	NA Permission	<p>The investor has made an application for conversion of agricultural land to non-agriculture land</p> <p>14.08.2015-Update from the department: The investor has submitted the revised layout plan. Additional Town Planner Nagpur has recommended NA permission on 7th August 2015. Revenue department to update on the same.</p> <p>27.08.2015- Investor update: He has shared RTI reply from Revenue &amp; forest department stating his product does not require NA permission. He has requested the revenue department to share the GR relevant to the matter.</p> <p>08.09.2015- Sicom Field visit- The investor is not ready to pay the fees for NA permission as he is insisting for exemption from NA permission, based on his RTI.</p>	The investor to visit SDO office, Saoner, with two witnesses on 17.09.2015 to sign and obtain the sanad under 44A	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
99	Uttam Galva	Sindhudurg	Revenue Department	NA Permission	<p>The application for NA permission for 194 Hectares at Satarda and satose villages- for bonafide industrial use u/s 44 A of MLRC (Maharashtra Land and Revenue Code). Tehsildar has submitted report to collector recommending 194 hectars land for NA on 25.04.2013 (out of total 339 hectare land that investor has applied for).</p> <p>August 2015- Update from Revenue department: Director Town Planning has requested additional information from the Collector, post which application would be processed.</p> <p>09.09.2015- Update from field visit- collector has assured to look into the matter subject to UDD clearances. Further, the land purchase order is under scrutiny before Gadgil committee and Kasturi Ranjan committee (set up for study of ESA of Western ghats)</p>	Revenue department to expedite the matter	OPEN
100	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	Revenue/ Forest Department	Tree Cutting Permission	<p>The investor has made an application on 3rd September 2015 and the investor is still awaiting the site inspection.</p>	MAITRI to share the application of the investor with forest department (for scheduled trees) and with revenue department (for non-scheduled trees) and follow up to expedite the process.	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
101	Goradia Special Steels Ltd	Raigad	Sales Tax	Support for rehabilitation of sick MSME undertaking	The unit is declared sick by Hon'ble BIFR under SICA 1985 vide case reference number 274/1998. Also the unit has received eligibility certificate from Directorate of Industries on 4 July 2008 vide reference number DI/BIFR/VCL/516/2008/B-29198 for relief and concessions as per clause 12.2 of GOM Policy, 2006. Investor has submitted an application on 29 July 2008 Sales Tax to seek relief and concession as per the above mentioned policy but the department has not replied to the application.	MAITRI to inform the investor to meet the department first	OPEN
102	United Spirits	Aurangabad	State Excise Department	Renewal of Form-1 and DS-1 license	Investor submitted the forms for renewal for license. The department asked for NOC from MPCB within 15 days from 11.08.2015, failing to which, the distillation operation and other activities related to Form-1 and DS-1 license will have to be closed. The investor has already applied for Consent to operate with MPCB on 24.02.2015 and is quoting the sections of the water (Prevention and Control of Pollution Act, 1974) and the Air (Prevention and Control of Pollution Act, 1981). According to which, their application to MPCB has been deemed approved. Hence investor is requesting to process the renewal of their Form-1 and DS-1 licenses. 11.09.2015- Update from the investor: Investor has received conditional consent to operate at 50% of capacity for one year. The investor is seeking amendments in consent to operate.	Investor has to follow the conditions as decided by the board of MPCB. The issue was closed on 11.09.2015	CLOSED

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
103	Crescent Entertainment & Tourism Limited	Jalgaon	The issue details are awaited from the investor.	The issue details are awaited from the investor.	The project envisaged to develop IT park, Tourism mega project, multi-disciplinary mini parks in education, agriculture, legal, fine arts, medical field with residential and commercial zones. The investor is facing red-tapism in getting clearances for his project.	The investor is yet to share the details of issue/s	OPEN
104	Cadbury India Limited (Mondelez India Foods Private Limited - MIFPL)	Pune	UDD	Zone conversion	Induri Farms Limited, a wholly owned subsidiary of MIFPL owns about 86 acres of land in Induri, only 12 acres of which was converted for Industrial use on which the Plant is already constructed. An application has been made by the investor requesting for conversion of use of the balance land for Industrial purpose from the current land status viz. Agriculture/Afforestation land.	MAITRI to share a draft DO letter with DC (I), written to Director Town Planning for the final notification to be issued for zone conversion. UDD to look into the matter	OPEN
105	Polygamma Industries Pvt. Ltd	Raigad	UDD	Plinth Completion Certificate	Investor's application for plinth completion certificate to Town Planning Department, Raigad, is pending for approval. 20.01.2015- Ad Director, TP (Raigad) submitted "plinth check report" to District Collector, Raigad. 14.08.2015-Update from the department: Additional Town Planner, Raigad has checked the plinth and forwarded the report to Collector, Alibaug. 08.09.2015- SICOM field visit update: Collector, Alibaug has asked for compliance from investor. - NA order, 7/12 extract, approved plan of unit	11.09.2015- Update from investor- the compliance has been made by the investor. UDD to look into the matter	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
106	Uttam Galva	Sindhudurg	UDD	Zone Conversion	<p>Enhancement of Industrial area admeasuring 745 Hectares at villages Satarda &amp; Satose Taluka - Sawantwadi in the Regional plan of Sindhudurg District. The investor was infomred that 40 hectares of land was having remarks from forest department hence, investor requested to delete 40 hectares and to issue remaining area as industrial zone -to UDD.</p> <p>13.08.2015- Update from forest department: Forest has sent remarks to UDD on 18th June 2015. File is under process with UDD.</p>	UDD to expedite the matter	OPEN
107	Renaissance Indus Infra Ltd	Thane	UDD/ Environment	Zone change Application	<p>The investor applied for zone change and has complied with required documents on 21.04.2014. He is still awaiting the approval.</p> <p>14.08.2015-Update from the department: The file has recently been approved by the office of CM and the department is in process of publication of notification.</p> <p>31.08.2015-Verbal update from department: UDD will publicise the matter within 2 days</p>	MAITRI to follow up with the department	OPEN

MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL							
Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
108	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	UDD/ Town Planning Department	Building Plan Approval	Investor has submitted an application to the Town Planning, Raigad on 11.06.2015 for amendments in the building plan approval. Update from the Investor: Remarks from Tahsildar & ATDP obtained and were forwarded to Collector Office. Collector had asked for compliance on 04.09.2015, which the investor has already furnished. The investor is awaiting the final order from the Collector.	MAITRI to follow up with the department	OPEN
109	Delta FinoChem	Nashik	Water Resources Department	Water Sanction	The Investor has submitted an application for obtaining water supply for their unit. This application is pending for approval since last three years (file No. - 843/12) August 2015- Update from water resource department: Proposal (Ref file no. 843/12) is sent for final approval of cabinet through file No. 144/15; The file is with Hon. Chief Secretary, GoM. 09.09.2015 - Update from Department: Cabinet note (File No 144/2015/ IMP) pending with Hon. State Minister WRD.	The department to expedite the matter	OPEN
110	Godrej & Boyce Mfg.Co.Ltd, (Phase II / North Block )	Raigad	Water Resources Department	Water Sanction	Investor is seeking permission to take 0.4 MLD water from Patalganga River in Dhamni, Taluka Khalapur and has submitted an application on 18th June 2015 to Irrigation Department for grant of approval.  Update received: The file is under scrutiny at Sub-divisional office,Karjat.	The department to expedite the process. MAITRI to share the issue of water resources department with DC (I) as the nodal officer/representative from the department were not present in the meeting	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
111	MITC Rolling Mills Pvt. Ltd.	Nashik	Water Resources Department	Water lifting permission and ownership of pipeline	<p>The investor applied for the approval of lifting of water from Palkhed Dam- to Irrigation Department. The approval is awaited.</p> <p>They have obtained NOC from MIDC to lay the pipeline (0.2 MCM water) and they are ready to pay the proportionate part of Royalty and Establishment charges. However, the NOC states that once MIDC put an extra line from the Palkhed Dam, the investor's pipeline will be discarded. Investor has requested to have exclusive right on the pipeline. But no decision has been taken on this matter till date.</p> <p>August 2015-Update from MIDC: MIDC is not going to undertake any augmentation to the existing water supply scheme of Dindori Ind area, the exclusive rights of the pipeline will be with the investor, a note to this effect is approved by MIDC , Nashik vide TR. NO A18317 Dated 13.05.2015.</p> <p>However, clearance from water resource department is awaited. DI has written a letter to PS (Irrigation) regarding the issue.</p> <p>09.09.2015 - Update from WRD: Matter open for settlement of issue between MIDC &amp; MITC Rolling Mills Pvt Ltd. Not pending at Water Resources Department level.</p>	MAITRI to follow up with the department	OPEN

## MINUTES OF 14th INVESTOR MEETING DATED 11th SEPTEMBER 2015 AT INVESTOR FACILITATION CELL

Sr. No.	Name of the unit	District	Department	Name of the Service	Issue description and chronology	Decision taken in the Investor meeting 11.09.2015	Issue Status
112	Lenzing Modi Fibers India Pvt. Ltd.	Raigad	Wildlife (Central Govt.)	NOC from Conservator of Forest (Wildlife), Thane, Maharashtra	Application for obtaining Wildlife NOC is pending since last 35 months. Investor was asked to carry out mitigation studies for compliance. The investor is yet to comply with mitigation study report (expected to be completed in 2016). The investor has given undertaking to pay the money once NOC is obtained. Decision on 13.08.2015 investor meeting: Once the investor submits mitigation reports to department of wildlife for compliance, they will share its copy with MAITRI. (expected to be completed by 2016)		ON HOLD
113	Godrej & Boyce Mfg.Co.Ltd, (Phase I / South Block )	Raigad	Zilla Parishad	Road widening approval	The investor has made an application for village road widening on 31st July 2013 and was processed earlier but due to transfer of some officers the file remained pending due to which the investor had to re-submit the whole proposal.	MAITRI to share a draft DO letter with DC (I), written to CEO, ZP, Raigad	OPEN
114	Paithan Mega Food Park Project	Aurangabad	Zilla Parishad	Infrastructure	The investor is requesting 800 meters long approach road from Dhangaon to the unit. Zilla parishad have informed the investor that it is unplanned road and need permission from state government.	MAITRI to follow up with ZP	OPEN

77	Other point discussed: Labour commissioner is required to raise another query to law & judiciaries department whether a unit registered under factories act is required to pay labour
----	---