

Minutes of 39th Investor Meeting - 12th April 2018 at Investor Facilitation Cell

Sr. No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI meeting 12.04.2018	Issue Status
1	M-Tech Innovations Ltd	Plot No. 1/2, Rajiv Gandhi Infotech Park, phase I, Hinjewadi, Pune	MIDC	Free time limit Extension for obtaining BCC	14-12-2015	<p>Investor had obtained the plot from MIDC on 02-12-2003. After completion of the company building, the investor had entered into commercial production in the year 2007 itself. However, As per the investor they had failed to obtain the BCC from MIDC due to some inevitable circumstance and the Company the extension charges twice aggregating to Rs. 12,94,000 and had got the extension up to 31st August 2013. During the extension period due to some issues related to the approval of building plan and correction and re-approval thereto the extension period provided was not adequate and the Company again failed to obtain the BCC. Now on 06-12-2016 Investor has been issued notice from MIDC office, pune for payment of Rs. 84,04,000 for the extension of time to obtain BCC which investor is requesting to waive off.</p> <p>14-03-2018-IM Decision: As investor's plea is against MIDC policy, the case to be discussed in the upcoming MIDC board meeting. MIDC to provide the case details to DC (Industries) in order to write to ACS (Industries)</p>	Since it is a policy matter, MAITRI to submit a proposal to ACS (Industries) requesting State Government decision on the said matter. Meanwhile DC (Industries) to speak to CEO MIDC that the NOC for loan sanction may be considered by accepting the undertaking that if the decision by State Government is against the investor, then he would pay the BCC charges	Open
2	Penod Ricard India Pvt Ltd	147, Kekatpur Davargaon to Mozari Road, Taluka & District Amravati	Excise Department	Drop certain mandatories in the label	16-01-2017	<p>The unit wants to sell its product in the overseas market of Nigeria where the product approving authority National Agency For Food And Drug Administration And Control (NAFDAC) has layed down the condition to the said unit to remove certain conditions (1) For Overseas export only, (2). Not for sale in Maharashtra State if the unit wants to sell their product overseas. The said conditions are mandatory to be displayed on the label if the investor wants to manufacture the product in domestic market , which the investor is currently complying .The investor has made an application to the department for removing these conditions which are mandatory to be displayed on the product label.</p>	DC (Industries) to speak to Excise (Commissioner) to consider removing of one condition i.e. " Not for sale in Maharashtra State"	Open

Minutes of 39th Investor Meeting - 12th April 2018 at Investor Facilitation Cell

Sr. No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI meeting 12.04.2018	Issue Status
3	Transpower Switchgear Industries	Plot No. D-130, Bhamboli Road, MIDC Phase - II, Tal. Khed, Dist.- Pune	MIDC	Approach Road	28-04-2017	<p>The investor has been allotted Plot No. D-130, Bhamboli Road, MIDC Phase - II, Tal. Khed, Dist.- Pune which investor has received the possession on 20-04-2016. The investor is requesting the department to provide an approach road to there unit so that the unit can start there construction activity. The application is still pending with the department and now the investor is now requesting the department to consider his application and start the work at the earliest.</p> <p>14-11-2017 : Department Update: The investor has been informed that the approach road tender has been floated.</p> <p>07-12-2017-Investor Update : The final approval for the tender is under process with the finance Section.</p>	The tender has been approved and the work to start in April 2018, if not then the investor to meet DC (Industries) and update about the status of work	Open
4	Wishwakarma Krushi Avjare & Engineering Samuh Udyog (Cluster)	A 48/5, Sadavali MIDC, Taluka - Sangameshwar, District - Ratnagiri.	MIDC	Allotment of Land	07-08-2017	<p>The said cluster has been allotted with land ad-measuring 4000 Square Meters through offer letter dated 11th November 2016 from Regional Officer, Ratnagiri MIDC under MSICDP scheme. However now they have been issued with a letter dated 28th July 2017 from MIDC saying that the allotment done by then Regional Officer is not valid as the MIDC procedure was not followed properly and because of which the allotment stands as cancelled. As per District Industries Centre, Ratnagiri the said cluster has already got the Building Plan sanctioned from MIDC and also it is in the process of e tendering for the construction work.</p> <p>11-10-2017-IM decision: MIDC to resolve the issue at the earliest. If the issue is not resolved within 3 weeks than DOI to take a joint meeting with the MIDC and investor.</p>	A joint meeting between MIDC & investor to be arranged by SIO, (Cluster) under the chairmanship of DC (Industries)	Open

Minutes of 39th Investor Meeting - 12th April 2018 at Investor Facilitation Cell

Sr. No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI meeting 12.04.2018	Issue Status
5	Kolaba Rolling Works	Plot no. B-5, MIDC Taloja, Dist. Raigad.	MIDC	BCC		<p>Investor had obtained the land from MIDC in 1975 and had commenced production in 1977. The investor had made an application for Building Completion Certification in 1980 but according to the investor it was not approved by the department. Later in 2015 the investor had applied for time limit extension under "Udyog Sanjeevani" which was granted by MIDC for 90 days. However according to the investor due to administrative delay the investor was unable to obtain the BCC within the said time and hence have made an application for BCC time limit extension again which is under process with the department.</p> <p>10-01-2018- IM decision; DC (Industries) to request CEO MIDC to re-examine the matter.</p> <p>11-01-2018- MAITRI has share a draft letter with DC (Industries) to be sent to CEO MIDC to re-examine the matter.</p> <p>14-03-2018-IM Decision: Since the investor's request does not fit in the MIDC policy, the case to be taken up in the upcoming MIDC board meeting which is scheduled on 02nd April 2018</p>	Since it is a policy matter, MAITRI to submit a proposal to ACS (Industries) requesting State Government decision on the said matter.	Open
6	Polygenta Technologies	Gat No265/1,266, Village: Avankhed, Taluka: Dindori, Dist. Nashik	MSEDCL	Electricity Duty Refund	10-10-2016	<p>The investor has obtained the Eligibility certificate in September 2016 and has made an application for electricity duty refund of Rs. 7.09 Crores as per provisions of PSI 2007 which is under process with the department.</p> <p>23-10-2017-Department update: The file is under process with Chief Electrical Inspector.</p> <p>16-11-2017-Department Update: The file is under process with State Government to be put up in the upcoming Committee meeting.</p> <p>22-02-2018- DC (Industries) has written a DO letter to Principal Secretary (Energy) to take up the case in the upcoming Committee meeting</p>	DC (Industries) to speak to Principal Secretary (Energy) to take up the matter in the upcoming Committee meeting. With regard to issues such as VAT refund and Power failure, the departments will look into the matter and update MAITRI	Open

Minutes of 39th Investor Meeting - 12th April 2018 at Investor Facilitation Cell

Sr. No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI meeting 12.04.2018	Issue Status
7	Samartha Opto-Electropolymer Pvt. Ltd.	Survey No. 36/ I-B ,Near Chinchoti Gram Panchayat, Phansapur tarf Umate Village, Alibaug	Zilla Parishad	Local Issues	4-02-2018	The investor has purchased the land and building through Auction process (from official liquidator High court, Alibaug) in 2012. As per Investor, Grampanchayat Sarpanch has obstructed renovation work and beaten up the labourers along with his men to stop the work. One of the labours hand was badly hit and another ones head was bleeding. MAITRI has informed Zilla Parishad about the case in which the Dy. CEO Zilla Parishad had informed to submit the case in writing by the investor to take appropriate action on the Sarpanch.	DC (Industries) to speak to SP (Raigad) to intervene in the said case.	Open